
22 July 2013 
  
Ms. ZiZi Searles 
Remedial Project Manager 
Superfund Division (SFD-6-2) 
US EPA, Region IX 
75 Hawthorne Street 
San Francisco, CA 94105  
 
 
Subject:  Monthly Progress Report for June 2013 
  OU3 RI/FS, Motorola 52nd Street Superfund Site  
 
Dear Ms. Searles:  
 
On behalf of Honeywell and Arizona Public Service Company, ERM-
West, Inc. (ERM) is providing the United States Environmental Protection 
Agency with an update on the activities associated with implementing the 
Statement of Work included in the Administrative Order on Consent for 
Remedial Investigation and Feasibility Study at the Motorola 52nd Street 
Superfund Site, Operable Unit 3.  
 
This progress report summarizes tasks and deliverables completed 
through 30 June 2013. Please feel free to contact me at (818) 970-7767, or 
via email at tony.ward@erm.com if you have any questions or comments 
regarding the attached progress report. 
 
Sincerely, 
 
 
Anthony C. Ward, P.G. 
OU3 Group Project Coordinator 
 
BBV/0096498.027 
Enclosures:   Monthly Progress Report 
    Project Schedule 
 
 
cc: Troy J. Kennedy, Honeywell 

Judy Heywood, Arizona Public Service Company 
Brian Stonebrink, Arizona Department of Environmental Quality 
Claudia Garcia, United States Army Corps of Engineers 
Sue Kraemer, Shaw Environmental, Inc. 

Environmental  
Resources 
Management 
 
7272 E. Indian School Rd. 
Suite 100 
Scottsdale, AZ 85251 
(480) 998-2401 
(480) 998-2106 (fax) 



OU3 RI/FS 
June 2013 Monthly Progress Report  
Page 2 

96498-7/22/13 

OU3 RI/FS 
Monthly Progress Report for June 2013 

 

Project Background: 

This progress report describes activities associated with implementing the 
Motorola 52nd Street Superfund Site Operable Unit 3 (OU3) Study Area 
Remedial Investigation (RI) and Feasibility Study (FS) Statement of Work 
(SOW). This SOW is being implemented under an Administrative Settlement 
Agreement and Order on Consent (AOC) with the United States 
Environmental Protection Agency (EPA), EPA Region IX Docket No. 2008-17. 
The SOW includes the installation of seven new groundwater wells and four 
soil vapor monitoring wells, plus groundwater and soil vapor monitoring, 
aquifer testing, and preparation of an RI Report and FS Report.  
 
ERM-West, Inc. (ERM) submitted the draft Planning Documents  
(Quality Assurance Project Plan, Field Sampling Plan, and the OU3 Phase III 
Groundwater RI/FS Work Plan) to the EPA for initial review on 20 November 
2009. The OU3 Working Group received EPA approval of the Planning 
Documents, including the Draft Groundwater RI/FS Work Plan, on 15 July 2010 
via e-mail. ERM received the formal notification letter of approval from the 
EPA by certified mail on 22 July 2010. On 17 September 2010, ERM provided 
the EPA the 15-day notification to begin well installation as described in 
Section 4.2.3 of the OU3 Phase III Groundwater RI/FS Work Plan. Mobilization 
in the field for this work began on 4 October 2010 and was completed during 
the week of 20 December 2010. The SVMW Installation was conducted from 
18 April through 29 April, 2011 in accordance with the 10 March 2011 EPA 
approved Technical Memorandum No. 2 and the OU3 Phase III Groundwater 
Remedial Investigation/Feasibility Study Work Plan referenced above. Aquifer 
testing activities were conducted in accordance with the 21 July 2011 EPA 
approved Technical Memorandum No. 3-Aquifer Test Work Plan.  

As an addendum to the Final OU3 Phase III Groundwater RI/FS Work Plan, 
Technical Memorandum No. 4, dated October 2012, was prepared to evaluate 
the current monitoring well network and propose activities to address the 
identified data gaps, including installation of additional monitoring wells. To 
expand the available data concerning contaminant fate and transport, 
Technical Memorandum No. 5- Sampling for Aquifer Geochemical and Microbial 
Parameters was prepared and submitted in Draft to EPA in February 2013. 
Additionally, in response to a request from EPA at the January 2013 Technical 
Working Group meeting, Technical Memorandum No. 6 -Plan for Sampling of 
OU3 Wells for Semi-Volatile Organic Compounds in March 2013 was submitted 
in February 2013 and approved by EPA. 
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Summary of Work/Activities/Reports Required by the AOC/SOW this  
Reporting Period: 

 In accordance with Technical Memorandum No. 5, semi-volatile organic 
compound groundwater un-validated analytical results were submitted to 
the EPA on 13 June 2013. However, the laboratory failed to report 
appropriately to the method detection limit, as requested by EPA. 
Therefore, the revised data will be re-submitted to the EPA upon receipt. 

 March 2013 Semi-Annual groundwater un-validated analytical results 
were submitted to EPA on 13 June 2013 along with the semi-volatile 
organic compound data, as presented under the first bullet. 

 Per the EPA’s request, a groundwater well sampling schedule was 
submitted to the EPA on 13 June 2013 in preparation of the September 
2013 semi-annual groundwater monitoring event.  

 Submitted the Monthly Progress Report May 2013 on 21 June 2013 (SOW 
Section 5.3).  

Upcoming Scheduled and Anticipated Activities (next eight weeks): 

 Facilitate discussions with members of the OU3 Working Group and EPA 
regarding the DRAFT: Preliminary Summary of Records Review Activities 
Near Soil Vapor Monitoring Well SVMW-1 submitted to the EPA on 31 May 
2013. 

 Submit the Technical Memorandum No. 4 Draft New Well Installation Report 
in July 2013. 

 Conduct field event planned for 29 July 2013 to retrieve Bio-trap® 
samplers installed 28 May 2013, and collect geochemical and groundwater 
parameter data in accordance with Technical Memorandum No. 6. 

 Submit the Draft March 2013 Semi-annual Groundwater Report to the EPA in 
August 2013 (SOW Section 4.4). 

 Submit the Technical Memorandum No. 6 Draft Semi-Volatile Organic 
Compound Analysis Report to the EPA in August 2013. 

 Continue evaluation of potential vadose zone sources near soil vapor 
monitoring well SVMW-1, and consider additional future activities 
depending on discussion and if additional work is requested by the EPA.  

 


